

SCOTLAND TRANSERV PROGRAMME OF WORKS



Our Network

Scotland TranServ is the operating company responsible for the management and maintenance of the trunk road network in South West Scotland.

Our Programme

Our programme includes details of upcoming schemes for the year ahead. The programme is organised by route and then by date.

It is subject to change and will be updated every month with the relevant information.

Our Project Map

For further information and location details on each of the projects listed please visit our project map:

[CLICK HERE](#)

*Project details are subject to change and will be confirmed nearer the scheduled delivery time.

A82

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A82	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Scotland TranServ manages and maintains the A82 from the Stoneymollen roundabout at Balloch to the Erskine Bridge.

M8/M898/A898

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A898	ERSKINE BRIDGE EXTERNAL PAINTING	TBC	CONTRAFLOW	BOTH	FRI - MON	NIGHTS	EXTERNAL PAINTING	£1.1M
A898	SOUTH ABUTMENT BEARING REPLACEMENT	SEP/OCT 2019	FULL CLOSURE FRIDAY NIGHT & SUNDAY NIGHT. SLOW LANE CLOSURES DAYTIME AT THE WEEKEND	BOTH	FRI/SAT/SUN	TOTAL CLOSURES OVERNIGHT AT WEEKEND WITH SLOW LANE CLOSURES DAYTIME AT WEEKEND	BEARING REPLACEMENTS	£1.1M
M8	M8 CHARING X EB ON-SLIP	03/07/19	SLIP CLOSURE	EAST	TBC	TBC	RESURFACING	TBC
	M8 JCT 18 CHARING X ICICLE PREVENTION	19/08/19 - 30/08/19	TOTAL CLOSURES	BOTH	MON - FRI	OVERNIGHT	ICICLE PREVENTION WORKS	£25,000
M8	M8 JCT 26 ON SLIP	20/09/19 - 23/09/19	CLOSURE	WEST	FRI - MON	NIGHTS	RESURFACING	£150,000
M8	M8 WB JCT 16 - JCT 17	OCT 2019	TBC	TBC	TBC	TBC	TBC	TBC
M8	M8 BARNHILL TO BLACK CART	01/11/19 - 04/11/19	CONTRAFLOW	EAST	FRI - MON	24HR	RESURFACING	£221,000
M8	M8 OLD GREENOCK ROAD OVERBRIDGE	22/11/19 - 25/11/19	CONTRAFLOW	WEST	FRI - MON	24HR	RESURFACING	£170,000
M8	JCT 13 DRAINAGE INVESTIGATIONS	NOV 2019	CLOSURE	WEST	THU - FRI	OVERNIGHTS	DRAINAGE SURVEY	£1,500
M898	M898 RESURFACING	SEP 19	FULL CLOSURE	BOTH	FRI - MON	24HR	RESURFACING	£284,000

Scotland TranServ manages and maintains the M8 from Jct 31 to Jct 10

Scotland TranServ manages and maintains the M898 from M8 to A898

Scotland TranServ manages and maintains the A898 from M898 to A82

M80

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
M80	JUNCTION 1 TO 2	AUG 19	FULL CLOSURE	NORTH	TBC	NIGHTS	RESURFACING	TBC

Scotland TranServ manages and maintains the M80 from Jct 1 to Jct 2

M74

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
M74	M74 JUNCTION 6/A723 COLUMN PROTECTION	01/08/19 - 31/10/19	HARD SHOULDER & LANE CLOSURES	BOTH	CONT	24HR	BRIDGE PIER PROTECTION & BARRIER UPGRADES	£1.5M
M74	M74 JUNCTION 10 SB	30/08/19 - 02/09/19	WEEKEND CLOSURE	SOUTH	FRI-SUN	24HR	RESURFACING	£192,000
M74	M74 GREENOAKHILL TO JCT 3 NB	TBC	CLOSURE	NORTH	FRI-SUN	24HR	RESURFACING	£340,000
M74	M74 NB AT JCT 6	SEP 19	TBC	TBC	TBC	TBC	RESURFACING	£90,000

Scotland TranServ manages and maintains the M74 from Jct 1 to Jct 3 then Jct6 - Jct12

A725 & A726

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A725	A725 DOUGLAS STREET TO B7012	09/08/19 - 12/08/19	CLOSURE	EAST	FRI/SAT/SUN	24HR	RESURFACING	£157,000
A726	A726 COLLEGE MILTON WATERPROOFING	16/09/19 - 17/11/19	ALT LANE CLOSURE/ TOTALS	BOTH	WEEKDAYS	DAYS	WATERPROOFING	TBC

Scotland TranServ manages and maintains the A725/A726 from B7012 Whistleberry Road to Phillipshill

A8/A78

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A78	BARRS COTTAGE PARAPET FENCING REPLACEMENT	13/05/19 - 11/08/19	ELECTRICITY & GAS DIVERSION	SOUTH	7 DAYS	CONT	PARAPET FENCING REPLACEMENT	£150,000
A78	A78 SEAMILL ACCESS IMPROVEMENTS	08/07/19 - 19/07/19	NARROW LANES	BOTH	MON - FRI	24HR	BRIDGE ACCESS IMPROVEMENTS	£75,000
A78	SKELMORLIE SCOUR REPAIRS	12/08/19 - 31/08/19	LANE CLOSURES	BOTH	CONT	24HR	SCOUR REPAIRS	£40,000
A78	BARRS COTTAGE PARAPET FENCING REPLACEMENT	12/08/19 - 22/09/19	PARTIAL LANE CLOSURE	EAST	CONT	CONT	PARAPET UPGRADE WORKS	£75,000
A78	BATH STREET TO CRAWFORD STREET LARGS	SEP 19	FOOTWAY CLOSURE/PARKING RESTRICTIONS	NORTH	TBC	TBC	FOOTWAY MAINTENANCE	TBC
A78	A78 EGLINTON TERR TO SKELMORLIE CASTLE RD	04/10/19 - 07/10/19	CLOSURE	BOTH	FRI/SAT/SUN	24HR	RESURFACING	£148,000
A78	A78 FAIRLIE	18/10/19 - 21/10/19	CLOSURE	BOTH	FRI-MON	24HR	RESURFACING	£182,687
A78	A78 THE LIGHTHOUSES TO KELLY BURN	25/10/19 - 28/10/19	CLOSURE	BOTH	FRI-MON	24HR	RESURFACING	£340,000
A78	A78 SEAMILL NORTH OF HYDRO	TBC	LANE CLOSURE	NORTH	CONT	DAYS	FOOTWAY MAINTENANCE	£5,300
A78	A78 EGLINTON TO PATTERSON AVE	TBC	TOTAL CLOSURE	SOUTH	TBC	NIGHTS	RESURFACING	£24,000
A78	A78 SOUTH OF PENNYBURN	TBC	TOTAL CLOSURE	SOUTH	TBC	TBC	RESURFACING	£64,000
A8	A8 LAYBY TO LANGBANK RAIL O/B EB	04/11/19 - 22/11/19	CONTRAFLOW/ CLOSURE	EAST	MON - FRI	NIGHTS	RESURFACING	£632,000
A8	A8 WB APPROACH TO NEWARK ROUNDABOUT	SEP 19	TBC	TBC	TBC	TBC	RESURFACING	£40,000
A8	A8 POTTERY ST TO BOGSTON	NOV 19	TBC	TBC	TBC	TBC	RESURFACING	£120,000
A8	A8 FOREST TO PORT GLASGOW	NOV 19	TBC	TBC	TBC	TBC	RESURFACING	£50,000
A8	A8 WB APPROACH TO BULLRING	NOV 19	TBC	TBC	TBC	TBC	RESURFACING	£50,000

Scotland TranServ manages and maintains the A8 from M8 Jct 31 to A78
 Scotland TranServ manages and maintains the A78 from A8 to the A77

A737 & A738

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A737	A737 ROEBANK RD TO B777 JUNCTION	05/07/19 - 08/07/19	FULL CLOSURE	BOTH	WEEKEND	24HR	RESURFACING	£275,000
A737	A737 MONKCASTLE TO DALGARVEN	28/06/19 - 01/07/19	WEEKEND CLOSURE	BOTH	WEEKEND	24HR	RESURFACING	£446,000
A737	ROADHEAD ROUNDABOUT TO CLERKSBRIDGE TOLL	05/07/19 - 08/07/19	WEEKEND CLOSURE	BOTH	WEEKEND	24HR	RM RESURFACING	£247,298
A737	A737 VENNEL STREET	JUL 19	TBC	TBC	TBC	TBC	RESURFACING	£12,000
A737	A737 LINCLIVE WB ON-SLIP	AUG 19	TBC	TBC	TBC	TBC	RESURFACING	£47,000
A737	KILWINNING ROAD, DALRY	TBC	TTL/ FOOTWAY CLOSURE	SOUTH	WEEKDAYS	DAYS	BT DIVERSION/ DRAINAGE WORKS	TBC

Scotland TranServ manages and maintains the A737 from M8 St James Interchange to A78 Pennyburn Roundabout
 Scotland TranServ manages and maintains the A738 from A737 to A78

A76

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A76	NORTH OF HOWFORD BRIDGE	JUL 19	CONVOY	BOTH	TBC	TBC	RESURFACING	£310,000
A76	LOCHSIDE FARM TO MID LOWES FARM	JUL 19	TBC	TBC	TBC	TBC	RESURFACING	£300,000
A76	A76 POLNEUL TO HIGH CAIRN	EARLY SEP 19	CLOSURE	BOTH	WEEKEND	24HR	RESURFACING	£448,000

Scotland TranServ manages and maintains the A76 from Bellfield Roundabout to Dumfries

A75 & A751

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A75	A75 MUIRFAD	01/07/19 - 05/07/19	DAYTIME CONVOY	NOTH	MON - FRI	DAYS	RESURFACING	£183,000
A75	A75 BARLAE TO KNOCKISHEE	05/07/19 - 12/07/19	CONTRAFLOW	WEST	FRI - SUN	24 HR	RESURFACING	£323,000
A75	A75 BETTYKNOWES TO BARFIL	22/07/19 - 26/07/19	NIGHT-TIME CONVOY	BOTH	MON - FRI	DAYS	RESURFACING	£340,000
A75	WEST OF RIVER ANNAN	06/09/19 - 09/09/19	CLOSURE	BOTH	FRI - MON	24HR	RESURFACING	£340,000
A75	A75 SPRINGHOLM	11/10/19 - 14/10/19	CLOSURE	BOTH	FRI - SUN	NIGHTS	RESURFACING	£340,000
A75	A75 NEW RAMHILL WATERPROOFING	15/07/19 - 30/08/19	LANE CLOSURES (DAY) TOTAL CLOSURES (NIGHT)	BOTH	7 DAYS	DAY & NIGHT	BRIDGE DECK REPAIRS AND RESURFACING	£220,000
A75	A75 TWYNHOLM RESURFACING	OCT 19	TBC	Tbc	TBC	tbc	RESURFACING	TBC

Scotland TranServ manages and maintains the A75 from Stranraer to Gretna
 Scotland TranServ manages and maintains the A751 from the A77 to the A75

A701

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A701	LOCHARBRIGGS WALL	OCT - NOV	SINGLE LANE CLOSURE	NORTH	CONT	24 HR	ROAD SUPPORT WORKS	£81,000

Scotland TranServ manages and maintains the A701 from A75 to A74(M)

A77

ROUTE	SCHEME NAME	DATES	TM	DIRECTION	DAY OF WEEK	DAY OR OVERNIGHT	TYPE OF WORK	VALUE
A77	A77 SEAMILL COTTAGE TO NEW SMYRTON	01/03/20 - 04/03/20	FULL CLOSURE	BOTH	FRI - SUN	24HR	RESURFACING	£159,000
A77	A77 HAGGSTONE CLIMBING LANE	07/07/19 - 14/07/19	24 HOURS	BOTH	MON - FRI	DAY	RESURFACING	£450,000
A77	A77 DALQUAT TO MINNYBAE	19/07/19 - 22/07/19	CLOSURE	BOTH	TBC	24HR	RESURFACING	£240,000
A77	A77 SOUTH OF MINISHANT	AUG 19	CLOSURE	BOTH	WEEKDAY	NIGHTS	RESURFACING	TBC
A77	A77 WHATRIGGS OVERBRIDGE TO CRAIGIE ROAD SB	02/08/19 - 05/08/19	WEEKEND CLOSURE	SOUTH	FRI-SUN	24HR	RESURFACING	£380,000
A77	A77 MULLBANE CULVERT SCOUR REPAIRS	12/08/19 - 30/08/19	LANE CLOSURE	SOUTH	CONT	CONT	SCOUR REPAIRS	£100,000
A77	A77 BOGEND TO WHITELEES	16/08/19 - 19/08/19	CLOSURE	SOUTH	FRI - SUN	24HR	RESURFACING	TBC
A77	A77 HANSEL VILLAGE SB	16/08/19 - 19/08/19	WEEKEND CLOSURE	SOUTH	FRI - SUN	24HR	RESURFACING	£153,000
A77	A77 ROSEMOUNT TO SYMINGTON NB	23/08/19 - 26/08/19	WEEKEND CLOSURE	NORTH	FRI - SUN	24HR	RESURFACING	£189,000
A77	A77 STRANRAER SEA WALL REPAIRS	02/09/19 - 27/09/19	LANE CLOSURES	NORTHBOUND	MON - FRI	DAYS	SEA WALL REPAIRS	£75,000
A77	A77 CRAIGSKELLY SEAWALL UPGRADE	OCT	LANE CLOSURE	NORTH	MON - SUN	CONT	RETAINING WALL UPGRADE	TBC
A77	A77 SOUTH OF DOONHOLM ROAD	01/03/20 - 04/03/20	CLOSURE	BOTH	FRI - MON	24HR	RESURFACING	£200,000
A77	A77 CASSILLIS HOTEL TO NORTH GATEWAY	01/03/19 - 04/03/19	CLOSURE	BOTH	FRI - MON	24HR	RESURFACING	£200,000

Scotland TranServ manages and maintains the A77 from Meiklewood Junction to A75 Stranraer

Contact Us

Email: Customer.care@Scotlandtranserv.co.uk

Website: [Talk to Us Form](#)



www.scotlandtranserv.co.uk

Follow us on Twitter: [@ScotTranserv](#)